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I-90/VANTAGE BRIDGE - REPLACE DECK AND SPECIAL REPAIRS 

I-90, MP 137.10 – MP 137.77 

Project Description (PIN: 509018V, 509017X) 
Bridge Deck Rehabilitation – Bridge # 90/180 

The I-90 Columbia River Bridge at Vantage is 
showing signs of deterioration due to normal wear 
and age. The existing bridge deck, columns and 
struts are deteriorated and in need of repair. This 
project will remove and replace the existing bridge 
deck and repair select columns and struts to maintain 
structural integrity, continue safe operation of the 
highway, and extend the life of the bridge. ■ NCR I-
90/East of Vantage – Drainage Improvement will also 
be included in this Work.  

 
Project Location (I-90 Columbia River at Vantage) 

Pavement: (Concrete)  

• Travel Lanes:  4 x 12 ft. Lanes 

• 4 ft. Median on the bridge 

Pavement Thickness:  Approx. 6.5 inches. 
Existing Utilities: 

• One Fiberoptic conduit crossing 

 Environmental: 

• NEPA/SEPA Permits, Coast Gaurd 

Anticipated Traffic Impacts:                                                                                                 

MINOR            MODERATE            SIGNIFICANT 

Staged construction of the bridge rehab will allow one lane 
in each direction to remain open (EB/WB). This will also 
allow the interchanges to remain functional. Coordinate 
with local businesses in Kittitas and Grant counties. 
Significant traffic impacts/backup are anticipated. 

 

 

 

 
 

Project Data: 

• R5 – Rural-Interstate (Terrain: Rolling) 

• Posted Speed: 70 MPH 

• Average Daily Traffic (ADT): 17,000 

• Truck Percentage: 23% 

Delivery Method TBD: 

• WSDOT Region Office: South Central DPEO 

• Counties: Kittitas & Grant 

• Preservation Project: P2 (Structure) 

Stakeholders: 

Commercial Vehicle Services, WSP, local 
businesses, state parks, emergency response 
services, North Central Region, Gorge Amphitheatre, 
Vantage 

Project Milestones: 

D – Project Definition Complete Feb 2021 

B – Begin Preliminary Engineering April 2021 

E – Environmental Doc Complete July 2022 

A – Advertisement Date Oct 2022 

O – Operationally Complete Nov 2025 
 
Current Action Items 
Preliminary Design: 
• VERA Workshop 

• Preliminary Alignments (Crossovers) 

• Determine Traffic Control Configuration 

• Prepare Preliminary Cost Estimate 

 
Design Team Assumptions: 
• Work Zone Speed = TBD 

• One lane open each way during construction 

• Two to Three construction seasons=TBD 

 
 

Budget 

Federal & State Funds                  Prelim Eng.                                    Construction                                        TOTAL  

Budget (Rounded):                   $2,400,000                                       $35,900,000                                      $38,300,000 

Nearby Land Use 
- State Park 
- Boat Ramp 
- Businesses 
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